
Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1137Y          

0016 Pay Period End Date: 04.06.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 05.04.2015

Contract Location:

 

Contractor:

UNITED CONTRACTORS, INC.

6678 NW 62ND AVE

PO BOX 347

 

Date Awarded: 11.21.2012

12.05.2012

03.18.2013

Date Let:

27TH/LEIGHTON VIADUCT, LINCOLN

10.25.2012

Estimate Type: PROG

Phone:

(515)276-6162

Escrow Agent:

 

Surety Co:

LIBERTY MUTUAL INSURANCE COMPANY

JOHNSTON  IA  50131-0347

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.18.2013

08.19.2014Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13137  000 LCLC-5231(13)    GRAD CONC PAVE BR ELEC
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$2,026,077.61

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,002,161.79 $1,998,455.73 $3,706.06
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,002,161.79 $1,998,455.73 $3,706.06
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,002,161.79 $1,998,455.73 $3,706.06

Liquidated Damages -$96,590.00 -$96,590.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$96,590.00 $.00

Payment

-$96,590.00

$1,905,571.79 $1,901,865.73 $3,706.06

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

141%

$1,980,911.60

04.06.2015 04.20.2015

04.23.2015

Byrne, Tim

Murillo, Ernest

Biesecker, Devin

Project Manager LPA Responsible Charge

State Representative

04.29.2015Mueting, Curt

District Engineer

Construction Engineer Controller

Bartos, Steve 04.29.2015 05.01.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1101.00      3.50 4,064.000 14,224.00

4,064.000 14,224.00

4,200.675 14,702.36

0.000 0.00

0002

SY  REMOVE PAVEMENT
0002 

1101.25      4.85 1,707.000 8,278.95

1,707.000 8,278.95

1,531.250 7,426.56

0.000 0.00

0003

LF  SAWING PAVEMENT
0003 

1107.00      3.15 764.000 2,406.60

764.000 2,406.60

818.808 2,579.25

0.000 0.00

0004

SY  REMOVE WALK
0004 

1108.00      12.50 254.000 3,175.00

254.000 3,175.00

412.200 5,152.50

0.000 0.00

0005

LF  REMOVE COMBINATION CURB AND GUTTER
0005 

1109.00      9.00 940.000 8,460.00

940.000 8,460.00

961.000 8,649.00

0.000 0.00

0006

LF  REMOVE CURB
0006 

1109.20      19.85 478.000 9,488.30

478.000 9,488.30

478.250 9,493.26

0.000 0.00

0007

LF  REMOVE CONCRETE BARRIER

RAIL ON WALL

0007 

1122.01      2.45 454.000 1,112.30

454.000 1,112.30

397.431 973.71

0.000 0.00

0008

SY  REMOVE CONCRETE MEDIAN SURFACING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1136.07      19.85 480.000 9,528.00

480.000 9,528.00

480.000 9,528.00

0.000 0.00

0009

LF  REMOVE

CONCRETE SEPARATION BARRIER RAIL

0009 

1137.51      75.00 1.000 75.00

1.000 75.00

1.000 75.00

0.000 0.00

0010

EACHREMOVE AND RESET

TUBULAR MARKER

0010 

4040.10      950.00 2.000 1,900.00

2.000 1,900.00

2.000 1,900.00

0.000 0.00

0011

EACHREMOVE INLET TOP

AND REPLACE

0011 

L003.03      5,468.75 0.000 0.00

0.480 2,625.00

0.480 2,625.00

0.480 2,625.00

4009

ACRESEEDING
4009 

L010.15      11.16 0.000 0.00

56.500 630.54

56.500 630.54

56.500 630.54

4010

SY  BUFFALO GRASS SODDING
4010 

Contracted 62,648.15

Current 65,903.69

In place 67,735.18

This Estimate 3,255.54

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

3014.11      28.58 254.000 7,259.32

254.000 7,259.32

404.200 11,552.04

0.000 0.00

0013

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.05      52.47 732.000 38,408.04

732.000 38,408.04

806.828 42,334.27

0.000 0.00

0014

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0014 

3016.39      31.27 96.000 3,001.92

96.000 3,001.92

96.000 3,001.92

0.000 0.00

0015

SF  DETECTABLE WARNING PANEL
0015 

3017.07      55.02 262.000 14,415.24

262.000 14,415.24

212.445 11,688.72

0.000 0.00

0016

SY  TACK-ON CONCRETE CLASS 47B-3500 MEDIAN
0016 

3017.40      46.96 418.000 19,629.28

418.000 19,629.28

423.304 19,878.35

0.000 0.00

0017

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0017 

3075.42      60.87 366.000 22,278.42

366.000 22,278.42

296.240 18,032.13

0.000 0.00

0018

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0018 

3075.56      65.63 3,042.000 199,646.46

3,042.000 199,646.46

3,182.520 208,868.79

0.000 0.00

0019

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0019 

3075.58      61.71 691.000 42,641.61

691.000 42,641.61

695.157 42,898.14

0.000 0.00

0020

SY  REINFORCED CONCRETE PAVEMENT, CLASS
47B-3500

10"

0020 

4900.25      150.00 4.000 600.00

4.000 600.00

6.000 900.00

0.000 0.00

0021

EACHCURB INLET SEDIMENT FILTER
0021 

7515.04      1.75 1,694.000 2,964.50

1,694.000 2,964.50

1,814.000 3,174.50

0.000 0.00

0022

LF  4" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      30.00 13.000 390.00

13.000 390.00

0.500 15.00

0.000 0.00

0023

MGALWATER
0023 

9173.20      4.75 4,099.000 19,470.25

4,099.000 19,470.25

3,874.948 18,406.01

0.000 0.00

0024

SY  SUBGRADE PREPARATION
0024 

1010.40      26.90 0.000 0.00

200.000 5,380.00

121.238 3,261.30

0.000 0.00

4007

CY  REMOVAL AND REPLACEMENT OF
UNSUITABLE MATERIAL

4007 

Contracted 390,705.04

Current 396,085.04

In place 404,011.17

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 6 BRIDGE AT STA. 82+88

0030.60      105,000.00 1.000 105,000.00

1.000 105,000.00

1.000 105,000.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

3050.15      330.00 286.000 94,380.00

286.000 94,380.00

347.782 114,768.06

0.000 0.00

0026

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0026 

3051.10      1.12 55,763.000 62,454.56

55,763.000 62,454.56

56,036.655 62,761.05

0.000 0.00

0027

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0027 

4900.13      1,250.00 26.000 32,500.00

26.000 32,500.00

32.800 41,000.00

0.000 0.00

0028

SY  SHOTCRETE
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.32      95.00 145.000 13,775.00

145.000 13,775.00

147.800 14,041.00

0.000 0.00

0029

LF  PREFORMED EXPANSION JOINT, TYPE A
0029 

6010.22      600.00 135.000 81,000.00

135.000 81,000.00

118.028 70,816.80

0.000 0.00

0030

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0030 

6010.26      725.00 272.000 197,200.00

272.000 197,200.00

247.000 179,075.01

0.000 0.00

0031

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0031 

6010.78      630.00 90.000 56,700.00

90.000 56,700.00

105.030 66,168.90

0.000 0.00

0032

CY  CLASS 47BD-4000 CONCRETE FOR CONCRETE
RAIL

0032 

6020.03      1.12 11,378.000 12,743.36

11,378.000 12,743.36

14,966.197 16,762.15

0.000 0.00

0033

LB  EPOXY COATED REINFORCING STEEL FOR
CONCRETE RAIL

0033 

6030.00      199,934.00 1.000 199,934.00

1.000 199,934.00

0.900 179,940.60

0.000 0.00

0034

EACHPREPARATION OF BRIDGE AT STATION

82+88

0034 

6131.50      1.12 31,172.000 34,912.64

31,172.000 34,912.64

47,045.139 52,690.56

0.000 0.00

0035

LB  EPOXY COATED REINFORCING STEEL
0035 

6139.50      50.00 160.000 8,000.00

160.000 8,000.00

60.238 3,011.90

0.000 0.00

0036

SY  SUBSURFACE DRAINAGE MATTING
0036 

6210.12      35.00 815.000 28,525.00

815.000 28,525.00

787.793 27,572.76

0.000 0.00

0037

LF  HP 10 INCH X 42 LB STEEL PILING
0037 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6401.00      65.00 1,332.000 86,580.00

1,332.000 86,580.00

1,770.500 115,082.50

0.000 0.00

0038

LF  PEDESTRIAN BARRIER RAIL
0038 

6404.60      12.00 2,000.000 24,000.00

2,000.000 24,000.00

2,101.200 25,214.40

0.000 0.00

0039

LF  TEMPORARY PEDESTRIAN BARRIER
0039 

6601.15      9.74 6,934.000 67,537.16

6,934.000 67,537.16

7,196.000 70,089.04

0.000 0.00

0040

LF  1 1/2" CONDUIT IN BRIDGE
0040 

6610.45      250.00 148.000 37,000.00

148.000 37,000.00

147.800 36,950.00

0.000 0.00

0041

LF  STRIP SEALS
0041 

8091.00      50.00 443.000 22,150.00

443.000 22,150.00

295.344 14,767.20

0.000 0.00

0042

CY  GRANULAR BACKFILL
0042 

6433.00      1,045.80 0.000 0.00

1.000 1,045.80

1.000 1,045.80

0.000 0.00

4008

LS  PAINTING PILES AND MISCELLANEOUS STEEL

Non-Slip Coating for Strip Seals

4008 

6210.32      21.00 0.000 0.00

13.120 275.52

13.120 275.52

13.120 275.52

4011

LF  PAY CUT-OFF 10 INCH X 42 LB STEEL PILING
4011 

6210.42      175.00 0.000 0.00

1.000 175.00

1.000 175.00

1.000 175.00

4012

EACHHP 10"X42#, PILE SPLICES
4012 

Contracted 1,164,391.72

Current 1,165,888.04

In place 1,197,208.25

This Estimate 450.52

GROUP 6 BRIDGE AT STA. 82+88
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0030.80      3,788.00 1.000 3,788.00

1.000 3,788.00

1.000 3,788.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

7319.92      38,113.00 2.000 76,226.00

2.000 76,226.00

1.000 38,113.00

0.000 0.00

0044

EACHDYNAMIC MESSAGE SIGN
0044 

7319.94      8,565.00 2.000 17,130.00

2.000 17,130.00

2.000 17,130.00

0.000 0.00

0045

EACHDYNAMIC MESSAGE SIGN SUPPORT POLE
0045 

A001.16      738.00 4.000 2,952.00

4.000 2,952.00

7.000 5,166.00

0.000 0.00

0046

EACHPULL BOX, TYPE PB-6
0046 

A001.17      1,010.00 6.000 6,060.00

6.000 6,060.00

0.000 0.00

0.000 0.00

0047

EACHPULL BOX, TYPE PB-7
0047 

A001.35      992.00 2.000 1,984.00

2.000 1,984.00

4.000 3,968.00

0.000 0.00

0048

EACHPULL BOX, TYPE FOR-27
0048 

A005.89      5,495.00 2.000 10,990.00

2.000 10,990.00

2.000 10,990.00

0.000 0.00

0049

EACHCABINET

ITS HUB, TYPE 332

0049 

A014.56      5,970.00 2.000 11,940.00

2.000 11,940.00

2.000 11,940.00

0.000 0.00

0050

EACHPOLE

MOUNTED CABINET, TYPE 346

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A014.75      1,515.00 3.000 4,545.00

3.000 4,545.00

2.000 3,030.00

0.000 0.00

0051

EACHMETER PEDESTAL
0051 

A069.11      32.70 190.000 6,213.00

190.000 6,213.00

170.000 5,559.00

0.000 0.00

0052

LF  2-INCH CONDUIT ON STRUCTURE
0052 

A070.14      3.65 930.000 3,394.50

930.000 3,394.50

647.000 2,361.56

0.000 0.00

0053

LF  2-INCH CONDUIT IN TRENCH
0053 

A070.22      5.35 1,390.000 7,436.50

1,390.000 7,436.50

1,284.500 6,872.08

0.000 0.00

0054

LF  4-INCH CONDUIT IN TRENCH
0054 

A072.14      6.28 280.000 1,758.40

280.000 1,758.40

0.000 0.00

0.000 0.00

0055

LF  2-INCH CONDUIT UNDER ROADWAY
0055 

A072.20      7.83 375.000 2,936.25

375.000 2,936.25

110.000 861.30

0.000 0.00

0056

LF  4-INCH CONDUIT UNDER ROADWAY
0056 

A074.14      11.88 355.000 4,217.40

355.000 4,217.40

554.000 6,581.52

0.000 0.00

0057

LF  2-INCH CONDUIT, JACKED
0057 

A074.20      14.80 525.000 7,770.00

525.000 7,770.00

435.000 6,438.00

0.000 0.00

0058

LF  4-INCH CONDUIT, JACKED
0058 

A074.90      1.50 75.000 112.50

75.000 112.50

0.000 0.00

0.000 0.00

0059

LF  CAT5E ETHERNET CABLE
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.15      1.44 4,500.000 6,480.00

4,500.000 6,480.00

4,167.000 6,000.48

0.000 0.00

0060

LF  FIBER OPTIC CABLE

12 SM

0060 

A079.15      3.43 4,600.000 15,778.00

4,600.000 15,778.00

4,486.000 15,386.98

0.000 0.00

0061

LF  FIBER OPTIC CABLE

96 SM

0061 

A079.22      0.59 1,935.000 1,141.65

1,935.000 1,141.65

5,596.000 3,301.64

0.000 0.00

0062

LF  TRACER WIRE
0062 

A079.41      2.67 1,015.000 2,710.05

1,015.000 2,710.05

955.500 2,551.19

0.000 0.00

0063

LF  #4 GROUNDING CONDUCTOR
0063 

A079.43      1.80 285.000 513.00

285.000 513.00

288.500 519.30

0.000 0.00

0064

LF  #8 GROUNDING CONDUCTOR
0064 

A079.55      2.05 2,600.000 5,330.00

2,600.000 5,330.00

3,443.500 7,059.18

0.000 0.00

0065

LF  SERVICE CABLE
0065 

A400.08      53,315.00 1.000 53,315.00

1.000 53,315.00

1.000 53,315.00

0.000 0.00

0066

LS  ICE DETECTION SENSORS
0066 

A630.20      305.00 2.000 610.00

2.000 610.00

2.000 610.00

0.000 0.00

0067

EACHREMOVE PULL BOX
0067 

A700.09      2.39 30.000 71.70

30.000 71.70

0.000 0.00

0.000 0.00

0068

LF  RELOCATE CABLE

SM FIBER

0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A900.15      19,914.00 1.000 19,914.00

1.000 19,914.00

1.000 19,914.00

0.000 0.00

0069

LS  TESTING AND DOCUMENTATION OF FIBER
OPTIC COMMUNICATION SYSTEM

0069 

A080.23      1.94 0.000 0.00

3,424.000 6,642.56

0.000 0.00

0.000 0.00

4002

LF  STREET LIGHTING CABLE, NO. 6 BARE
4002 

A080.24      2.15 0.000 0.00

6,848.000 14,723.20

7,582.000 16,301.30

0.000 0.00

4003

LF  STREET LIGHTING CABLE, NO. 6 USE
4003 

A001.50      1,333.50 0.000 0.00

1.000 1,333.50

4.000 5,334.00

0.000 0.00

4004

EACHPULL BOX

Type FOT-48

4004 

7309.91      711.38 0.000 0.00

3.000 2,134.14

3.000 2,134.14

0.000 0.00

4005

EACHREMOVE AND REINSTALL

Street Lighting Unit

4005 

A079.49      225.75 0.000 0.00

1.000 225.75

3.000 677.25

0.000 0.00

4006

EACHLOCATE STICK

, Fiber

4006 

Contracted 275,316.95

Current 300,376.10

In place 255,902.92

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 24,100.000 12,050.00

24,100.000 12,050.00

30,795.000 15,397.50

0.000 0.00

0070

BDAYBARRICADE, TYPE II
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.00 3,300.000 6,600.00

3,300.000 6,600.00

1,573.000 3,146.00

0.000 0.00

0071

BDAYBARRICADE, TYPE III
0071 

0001.90      1.00 4,800.000 4,800.00

4,800.000 4,800.00

6,539.000 6,539.00

0.000 0.00

0072

EACHSIGN DAY
0072 

0001.99      1.50 1,050.000 1,575.00

1,050.000 1,575.00

96.000 144.00

0.000 0.00

0073

EACHCONTRACTOR FURNISHED SIGN DAY
0073 

0002.28      0.30 17,754.000 5,326.20

17,754.000 5,326.20

10,065.220 3,019.57

0.000 0.00

0074

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0074 

0002.30      0.55 1,694.000 931.70

1,694.000 931.70

1,599.000 879.45

0.000 0.00

0075

LF  PAVEMENT MARKING REMOVAL
0075 

0002.44      0.22 17,754.000 3,905.88

17,754.000 3,905.88

11,679.420 2,569.47

0.000 0.00

0076

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0076 

0002.47      0.24 17,754.000 4,260.96

17,754.000 4,260.96

11,403.220 2,736.78

0.000 0.00

0077

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0077 

0002.85      45.00 100.000 4,500.00

100.000 4,500.00

108.000 4,860.00

0.000 0.00

0078

EACHTUBULAR POST
0078 

0002.97      50.00 320.000 16,000.00

320.000 16,000.00

373.000 18,650.00

0.000 0.00

0079

DAY FLASHING ARROW PANEL
0079 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1137Y          

0016 Pay Period End Date: 04.06.2015

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 05.04.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      300.00 50.000 15,000.00

50.000 15,000.00

2.000 600.00

0.000 0.00

0080

DAY FLAGGING
0080 

0020.00      0.80 500.000 400.00

500.000 400.00

0.000 0.00

0.000 0.00

0081

HOURTRAINING
0081 

0030.00      12,500.00 1.000 12,500.00

1.000 12,500.00

0.703 8,787.50

0.000 0.00

0082

LS  MOBILIZATION
0082 

1017.00      9,975.00 0.000 0.00

1.000 9,975.00

1.000 9,975.00

0.000 0.00

4001

LS  CONSTRUCTION STAKING AND SURVEYING
4001 

Contracted 87,849.74

Current 97,824.74

In place 77,304.27

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,980,911.60

Current 2,026,077.61

In place 2,002,161.79

This Estimate 3,706.06



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1137Y          

0016 Pay Period End Date: 04.06.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 05.04.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7319.94      DYNAMIC MESSAGE SIGN SUPPORT POLE

Project 13137  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100592943

Dynamic Message Sign Support Pole

2.00 698.80S.P. Initial Payment0009

S100592943

Dynamic Message Sign Support Pole

-2.00 -698.80S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0045: 0.00

$0.00Total for item code 7319.94: 0.00

Item Cd Item Desc

A005.89      CABINET

Project 13137  000   

Prpsl Line Nbr 0049

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15473     

ITS HUB Cabinet, Type 332

2.00 6,970.00S.P. Initial Payment0009

15473     

ITS HUB Cabinet, Type 332

-2.00 -6,970.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0049: 0.00

$0.00Total for item code A005.89: 0.00

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

1137Y          

0016 Pay Period End Date: 04.06.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 05.04.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A014.56      POLE

Project 13137  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15473     

ITS Hub Cabinet Pole Mounted, Type 336

2.00 6,510.00S.P. Initial Payment0009

15473     

ITS Hub Cabinet Pole Mounted, Type 336

-2.00 -6,510.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0050: 0.00

$0.00Total for item code A014.56: 0.00

Item Cd Item Desc

A400.08      ICE DETECTION SENSORS

Project 13137  000   

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

30159911  

ITS Ice Detection Sensors

1.00 33,279.06S.P. Initial Payment0009

30159911  

ITS Ice Detection Sensors

-1.00 -33,279.06S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0066: 0.00

$0.00Total for item code A400.08: 0.00

$0.00Total remaining for contract:




